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Green Line
Extension

Project:  Green Line Extension

Description: 4 Week Schedule

Week Ending: 4-Jan-15

Meetings
WSK Task
Awaiting 3rd Party
Submit Date
Holiday

IGMP # Description n | Week Ending 28-Dec-14 Week Ending 4-Jan-15 Week Ending 11-Jan-15 Week Ending 18-Jan-15
Mon| Tue| Wed| Fri Sat| Sun| Mon| Tue| Wed Fri Sat| Sun Mon| Tue| Wed| Thu| Fri Sat| Sun| Mon| Tue| Wed Thu Fri Sat| Sun
ml E 22-Dec-14 23-Dec-14 24-Dec-14 26-Dec-14 27-Dec-14 28-Dec-14 29-Dec-14 30-Dec-14 31-Dec-14 2-Jan-15 3-Jan-15 4-)an-15| 5-Jan-15 6-Jan-15 7-Jan-15 8-Jan-15 9-Jan-15 10-Jan-15 11-Jan-15 12-Jan-15 13-Jan-15 14-Jan-15 15-Jan-15 16-Jan-15 17-Jan-15 18-Jan-15
City of Somerville
Clear & Grub Broadway Bridge -
Clear & Grub Medford Bridge 3 v v

Clear & Grub School St.

CA-5-East Yard (350 Medford St)

School St Bridge - Vaccum Test pits

Broadway Bridge - Vaccum Test pits

City of Medford

Clear & Grub Broadway Bridge

City of Cambridge

No work scheduled
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Sidewalk Closure
Lane Closure w/ Sidewalk Closure
Road Closed

Lane Closure

WSK

JOINT VENTURE
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